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Causes of government construction projects failure in an emerging economy: evidence 
from Ghana  
 
Abstract   
Purpose 
This study investigates the factors that cause government construction projects failure in a 
developing.   
 
Methodology 
The study used sequential data collection approach through an in-depth semi-structured 
interview (16 participants) and questionnaire survey (230 participants) to solicit their 
perceptions from project management practitioners, contractors and client (government 
officials) about the factors that lead to Ghanaian government construction projects. The 
Relative Importance Index (RII) was used to determine the relative importance of the factors 
identified. This was followed by Spearman rank correlation coefficient and Kendall’s 
coefficient of concordance to measure the degree of agreement among the participants on 
their perceptions.  
 
Findings 
Thirty-four (34) factors were identified as the main factors that lead into Ghanaian 
government construction projects failure. The top ten (10) most important factors that cause 
Ghanaian government construction projects failure are: political interferences, delays in 
payment, partisan politics, bureaucracy, corruption, poor supervision, lack of commitment by 
project leaders, poor planning, starting more projects than the government can fund, and 
change in government. The failure factors were grouped into four main themes and found that 
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the most important failure factors are leadership. This is followed by management and 
administrative practices, resources, and external forces respectively. 
 
Research limitations/implications  
This study is limited to only the public sector and therefore finding may not be applicable in 
the private sector. 
  
Practical implications  
Policy makers and construction project management practitioners would be able to use 
findings as a guide during the implementation of government projects in order to reduce 
and/or avoid government construction projects failure.   
 
Originality/value  
Construction projects failure in developing countries is high. Accordingly, extant literature 
has been devoted to identifying the factors that lead to failure; however, they have mainly 
been discussed from generic point of view or individual case studies. Researches that focus 
exclusively on government construction projects in developing countries are rare despite the 
dynamics in which these projects are implemented. This research extends the construction 
project management literature by focusing on government construction projects in a 
developing economy; where there are weak public institutional systems coupled with 
partisanship politics and bad cultural orientation towards government sector work inherited 
from colonial rule.   
 
1. Introduction  
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This study investigates the causes of government construction projects failure in Ghana. 
Government policies are often translated into programmes and projects (Goodman and Love, 
1980); and one of the sectors in which these projects are implemented is within the 
construction sector. The contribution of the government construction projects cannot be 
overestimated as it serves as the foundation for the rest of the economy to flourish (Amoatey 
et al., 2015). In fact, studies indicate that developed economies achieved their growth and 
development through the implementation of government projects (Eichengreen, 1994; 
Eichengreen, 1996; Eichengreen and Vazquez, 1999; Alic, 2008; Horta et al. 2012). The 
construction industry of every country drives economic growth (Sambasivan and Soon, 2007; 
Sweis et al., 2008; Shehu et al., 2014; Pero et al. 2015). Therefore, the importance of project 
management within the industry cannot be overemphasised. However, research indicates that 
some of these projects fail through delay, cost overrun, poor requirement standards, and total 
abandonment  (Frimpong et al., 2003; Sambasivan and Soon, 2007; Sweis et al., 2008; Shehu 
et al., 2014). Consequently, extant literature has been devoted to assessing the factors 
(causes) that account for these failures. However, these studies have mainly looked at these 
factors from an industry-wide perspective or private sector (Sambasivan and Soon, 2007; 
Sweis et al., 2008; Shehu et al., 2014). This study moves away from this generic position to 
focus on only government construction projects.  
We focus on the government construction projects due to the important role that these 
projects play in national growth and development; especially in emerging economies; and the 
numerous stakeholders associated with these projects coupled with varying power and 
interest attached to these projects. Unlike the private sector construction projects, government 
construction projects have direct and indirect impact on the general populace. It provides an 
avenue for socio-economic growth and development for the citizens through the provision of 
jobs, social amenities and other related development (Ofori, 2012; Amoatey et al., 2015). 
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Therefore, failure would have significant impact on the citizens and the national development 
as a whole, hence, the need to investigate failure factors in order to reduce and/or avoid 
failure, so that maximum satisfaction can be enjoyed by the populace.  
Further, government construction projects have numerous stakeholders with varying 
degree of interest and power to influence the projects’ performance. Some of these 
stakeholders might be opposing each other and therefore, factors that may lead to failure 
might not necessarily be similar to those in the private sector, whose primary aim is to make 
profit.   
In addition, we focus on government construction projects in an emerging economy due 
to the political nature of the administration of the public sector (Damoah and Akwei, 2017). 
Hence, we assume that the factors that may influence construction projects might not be the 
same as those within the private sector or the generic factors that are often associated with the 
performing organisations (Sambasivan and Soon, 2007; Sweis et al., 2008; Shehu et al., 2014; 
Pero et al. 2015).    
Moreover, we focus on Ghana because; the country typifies an emerging economy 
where infrastructural development projects have become the pinnacle of development, hence, 
numerous government constructions projects (Ofori, 2012; Amoatey et al., 2015; Damoah, 
2015; Damoah et  al., 2015; Damoah and Akwei, 2017). In an attempt by developing 
countries to develop, they often embark on projects within the construction industry 
(Sambasivan and Soon 2007; Sweis et al., 2008; Ofori, 2012; Shehu et al., 2014; Pero et al. 
2015; Amoatey et al., 2015); hence, failure might have devastation effects on the citizens and 
the direction of development.  
Further, the Ghanaian context is important due to the recent economic developments in 
the country. The prospect of the oil revenue expected from Ghanaian oil reserves has made 
the country reached an important development in the country’s history (Ahadzie, 2009). Due 
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to this, the country was the number one in the world in 2010 in economic growth ranking, 
with growth rate of 20% (Economy Watch, 2011). This development has necessitated the 
need to embark on infrastructural development projects, hence, construction projects 
(Republic Ghana Budget, 2012, 2015).  However, literature indicates that this is not the first 
time that the country has been enthused about construction projects by the government. For 
instance, the post-colonial era saw many state policies turned into programmes and projects 
through the ideology of industrialisation but some of these programmes and projects failed 
(Jeffries, 1982; Aryeetey and Jane, 2000; Klutse, 2009; Damoah and Akwei, 2017). 
Therefore, the need to assess the factors that lead to failure cannot be overemphasised.  
Using an in-depth semi-structured interview (exploratory) and questionnaire survey 
from project management practitioners, contractors and client (government officials), thirty-
four (34) factors were identified as the causes of Ghanaian government construction projects 
failure. The participants generally agreed that the top ten (10) most important factors are: 
political interferences, delays in payment, partisanship politics, bureaucracy, corruption, poor 
supervision, lack of commitment by project leaders, poor planning, starting more projects 
than the government can fund, and change in government. The failure factors were grouped 
into four main themes and found that the most important failure factors are leadership. This is 
followed by management and administrative practices, resources, and external forces 
respectively.  
The study makes contributes to both theory and practice in a number of ways. First, in 
the area of politics, partisanship politics has not been discussed by previous research despite 
the pervasiveness of the practice in developing countries – that may impact on the 
implementation of government policies.  
Second, political leadership has been espoused as a major factor that lead to 
construction projects failure in a developing country. Extensive literature (Al‐Kharashi and 
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Skimore, 2009) has been devoted to projects leadership as a major factor in construction 
projects failure; however, these were discussed in relation to the performing organisation 
perspective rather than political leadership. This study adds a political lens to the subject 
matter. 
Third, this research has highlighted factors such as culture and belief systems. Prior 
studies have espoused culture as a major factor for project failure in developing countries; 
however, these are in relation to management practices, frameworks and models for project 
implementation (Heeks, 2002, 2006; Saad et al., 2002; Muriithi and Crawford, 2003; Alsakini 
et al., 2004; Maube et al., 2008; Amid et al., 2012). This study extends the project and 
construction management literature by discussing cultural from traditional belief systems that 
affect construction projects performance. Further, cultural has been discussed from the 
perspective of the cultural-orientation towards public sector work; as a result of colonial rule 
rather than design-actually gap. 
In addition, this study contributes to the project management literature by espousing 
bureaucracy as a major factor that contributes to construction project failure in an emerging 
economy. This is a country-specific contribution; but it can be applied in many countries with 
similar systems. Even though these prior studies have espoused bureaucracy as a major 
problem in the country (Killick, 2008; Amoako and Lyon, 2014), it has not be discussed in 
the context of project management. 
Further, this research has identified corruption as a major factor that cause public sector 
construction projects failure. Despite the pervasiveness of corrupt practices in developing 
countries as espoused by Transparency International, and extant literature devoted to the 
study of corruption and other variables, studies devoted to the relationship between 
construction projects failure and corruption are rare.  In all, policy makers and practitioners 
would be able to use findings as a guide during government projects implementation in 
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Ghana and other developing countries with similar dynamics in order to reduce and/or avoid 
failure.  
The remainder of this research is presented as follows: section two presents the context 
to the study. Section three reviews related literature whilst section four discusses the research 
method for the study.  Section five presents the results and section six presents the discussion 
and implications of the findings. Section seven concludes the study by highlighting on the 
main findings, limitations of the study and recommendation for future research.  
 
2. Research context 
2.1 Ghanaian Government Construction Projects 
The construction sector in Ghana contributes immensely to socio-economic development for 
the citizenry (Ahadzie, 2009; Amoatey et al., 2015). The industry is multi-faceted and its 
spread across all sectors of the economy (Ofori, 2012). It contributes $3.8bn to the gross 
domestic product (GDP); representing 12.7% of GDP (Ghana Statistical Service, 2015).  
There is no doubt that the Ghanaian Construction Industry (GCI) as in many other developing 
economies such as Malaysia (Sambasivan and Soon 2007; Shehu et al., 2014), Jordan (Sweis 
et al., 2008) and Saudi Arabia (Assaf and Al-Hejji, 2006; Al‐Kharashi and Skimore, 2009) 
plays major role in the nation’s development. The industry is enormous and considered as 
one of the key drivers of the economy (Amoatey et al., 2015). It provides significant 
employment opportunities through direct and indirect job creation (Ahadzie, 2009; Amoatey 
et al., 2015). The industry also provides the infrastructure and other facilities that are needed 
for other sectors of the Ghanaian economy to flourish (Amponsah, 2010; Amoatey et al., 
2015) and therefore the backbone for growth and development. Even though the industry 
consist of the private and the public sectors, literature suggest that the public sector is more 
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dominant in the country (Ahadzie, 2009; Amponsah, 2010; Ofori, 2012; Amoatey et al., 
2015; Bawumia, 2016). 
Over the years, the Ghanaian government solicited significant amount of funds from the 
African Development Bank (AfDB), World Bank, IMF and taxpayers to pursue 
infrastructural projects such as roads, schools, hospitals, dams, among others (Republic 
Ghana Budget, 2012, 2015; Bawumia, 2016; Damoah and Akwei, 2017).  Past budgets of the 
country have laid much emphasis on infrastructural projects that are mainly in the 
construction sector (Republic Ghana Budget, 2012, 2015). For instance, the main focus of the 
2012 and 2015 budgets were to provide key infrastructure to the various sectors of the 
economy – by stimulating public sector growth and making private sector support a priority, 
so that jobs could be created for the Ghanaian workforce (Republic Ghana Budget, 2012, 
2015). Further, the 2016 general election was campaigned on the issue of infrastructural 
projects – mainly in the construction sector (General News, 2016; Bawumia, 2016). Despite 
the conscious efforts made by various governments over the years, the country continuous to 
witness projects failure in this industry (see Amoatey et al., 2015; Damoah and Akwei, 2017 
for examples). The key question is: what are the factors that account for these failures?  
 
2.2 Factors that may Affect Public Sector Construction Projects Failure in Ghana 
The Ghanaian government construction projects failure may be influenced by a number of 
factors. First, the cultural factors; the role of culture in explaining public sector construction 
project failure in the country could be traced to the cultural dimensions espoused by Hofstede 
(1983). Hofstede categorised national culture into six main dimensions – Power Distance; 
Individualism; Masculinity; Uncertainty Avoidance; Long-Term Orientation and Indulgence.
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On the basis of the dimensions, the Ghanaian cultural attributes have been espoused as 
                                                          
1
 For further reading please refer to Hofstede, G., 1983. Cultural dimensions for project management, 
International Journal of Project Management. 1, (1), 41-48, for additional understanding of each dimension.  
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presented in the Appendix B.  There is also evidence that Ghanaians approach to government 
work is poor due to cultural orientation inherited from the colonial era; when public sector 
work was perceived as belonging to the ‘Whiteman’, hence, could be handled haphazardly 
(Amponsah, 2010; Damoah, 2015; Damoah et al., 2015; Damoah and Akwei, 2017). The 
cultural set-up may have a significant influence on Ghanaian government construction 
projects performance. 
Second, partisanship politics could influence Ghanaian government construction 
projects failure. The practice of multi-party democracy since 1992 has led to partisanship 
politics and this could have significant implications for government construction projects 
implementation. Standardised political agency models indicate that when citizens are closely 
attached to political parties, they tend not to hold political leaders accountable for their 
actions; hence, political party officials are able to manipulate the system for their personal 
gains (Besley, 2007). This is also evidenced in empirical studies that assess the relationship 
between partisan politics and accountability of political party officials (Anderson, 2000; 
Hellwig and Samuels, 2008; Kayser and Wlezien, 2011). In agreement with these studies, 
Asunka (2016) found that the Ghanaian compliance with formal rules and procedure by 
public and/or government officials is significantly lower in districts where voters demonstrate 
strong commitments to partisan politics and vice-versa. Adherence to formal rules and 
procedures during programmes and project implementation within the public sector may be 
very weak (Asunka, 2016). It can be argued that this partisanship attitude may have a 
significant role in government projects implementation and performance.  
Third, the public administration system within the country could influence Ghanaian 
government construction projects failure. In the assessment of the Ghanaian political-
economic system, Killick (2008) found that the public administration system is weak and it’s 
full of institutional bottlenecks. Similarly, Amoako and Lyon (2014) found that there are 
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institutional bottlenecks within the public sector system, which affects SMEs operations. This 
may be traced to the political system and culture within the country. For instance, the 
constitution of Ghana entrusts enormous powers to the president, hence, s/he is responsible 
for the appointment of public institutional heads (The 1992 Constitution of the Republic of 
Ghana). Due to this, appointment into public service is often made on political patronage 
rather than merits.  Similarly, government projects management leadership are appointed on 
partisanship basis rather than on merit (Damoah and Akwei, 2017); hence, ethical issues in 
awarding and management of projects may not be perceived to be as important as portrayed 
by Heldman, Jensen, and Baca (2005) within the country.  
Fourth, project management knowledge in Ghana is low (Amponsah, 2010; Damoah 
and Akwei, 2017). This could be traced to  lack of project management as a discipline in the 
country’s curriculum in educational institutions. Until 2006, Ghana had no single tertiary 
institution offering project management as a course of study. This may affect government 
projects implementation and performance.  
Fifth, lack of resources may lead to government projects failure. The Ghanaian 
government relies heavily on external resources such as funding in carrying out its projects. 
Past budgets indicate that the Ghanaian government relies on external sources to fund its 
projects (Ghana Budget, 2012, 2015) and this may have implications for the success/failure 
of construction projects.    
Lastly, corruption within the country could affect the success of government 
construction projects. Reports indicate that corruption in the country is very high and 
pervasive (Gyamah-Boadi, 2002; Transparency International (TI), 2008, 2015). Despite all 
the necessary efforts made by the various government agencies and civil societies to expose 
corruption (Short, 2010), recent reports indicate that the phenomenon is on the increase 
(Bawumia, 2014, 2015; TI, 2015; Addo, 2016). Gyimah-Boadi (2002) attributes corruption 
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trend in Ghana to the weak public administration systems and accountability that has been 
espoused by Amoako and Lyon (2014) and Asunka (2016). Accordingly, government 
officials undertaking projects may be able to manipulate the systems for their personal gains, 
hence, influence construction projects performance.  
 
3. Literature Review  
3.1 Previous Research on Causes of Construction Projects Failure  
Despite the contribution of construction projects in the development of many countries, the 
literature indicates that most of them fail to achieve their anticipated objectives; and in some 
cases, they are totally abandoned. Accordingly, researches have been devoted to identify and 
evaluate factors that account for failure. For instance, Shehu et al. (2014) explored the 
construction cost performance in Malaysian construction industry and found that there are 
cost overruns of 55%. However, the cost overrun in the private sector was more than those in 
the public sector. They also found that the various sectors of the countries perform differently 
in terms of the negative cost variance. They attribute this cost overrun to procurement method 
– traditional, design and build and project management; and projects size – large scale and 
medium size projects perform poorly than small size projects. They further link it to the 
nature of the project – new or refurbishment. Frimpong et al. (2003) investigated the 
significant factors that cause delay and cost overruns in the construction of underground 
water projects in Ghana using consultants, owners, and contractors as participants. They 
identified twenty-six factors and categorised them into four. The participants agreed that 
project financing, economic, natural conditions, and material supply are the four main 
categories of causes of delay and cost overrun factors. Similarly, Fugar and Agyakwah‐
Baah (2010) assessed factors causing construction projects delays in Ghana, and identified 
thirty-two important factors and categorised them into the material, manpower, equipment, 
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financing, environmental changes, government action, contractual relations, contractual 
relations and scheduling and controlling techniques. Using interview and questionnaire 
survey, Toor and Ogunlana (2008) explored the causes of construction projects delay in 
Thailand and found that lack of resources, poor contractor management, shortage of labour, 
design delays, planning and scheduling deficiencies, changed orders and contractors' 
financial difficulties as the top most important factors that lead to delay.  
Assaf and Al-Hejji (2006) assessed the causes of delay in large construction projects in 
Saudi Arabia from contractors, consultant, and owners. They identified seventy-three causes 
and also found that time overrun is between 10% and 30% of the projected duration. Odeh 
and Battaineh (2002) identified twenty-eight most important causes of construction projects 
delays in the traditional type of contracts from the viewpoint of construction contractors and 
consultants in Jordan. The contractors and consultants agreed that the top ten most important 
causes of delays are: owner interference, inadequate contractor experience, financing and 
payments, labour productivity, slow decision making, improper planning, contractor 
management shortage in materials, unrealistic imposed contract duration and subcontractors. 
They categorised them into eight and ranked them – in descending order, they found that 
clients related issues were the most important factors, followed by contractors, consultant, 
material, labour and equipment, contract, contractual relations and external forces related 
factors respectively. Using a questionnaire survey and interviews data collection methods 
from projects consultant engineers, contractors and owners, Sweis et al. (2008) identified the 
most important causes of Jordan construction projects delays as: financial difficulties by 
contractors, too many change orders by the owners, poor planning and scheduling of the 
projects by the contractor and shortage of manpower. A study conducted in Saudi Arabia on 
causes of delay in the construction industry showed that lack of qualified and experienced 
personnel account for the main reasons for delays (Al‐Kharashi and Skimore, 2009). Using a 
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questionnaire survey comprising of 93 construction professionals from the United Arab 
Emirate (UAE) construction industry, Faridi and El‐Sayegh (2005) identified the top ten 
causes of construction delays as preparation and approval of drawings, slowness of the 
owner's decision‐making process and inadequate early planning of the project, shortage, skill 
and the productivity of manpower, conflict between contractors and the consultants, lack of 
communication and coordination between the parties involved in construction (contractor–
subcontractor–consultant–owner). 
Sambasivan and Soon (2007) identified twenty-eight main causes of delays in 
construction projects in Malaysia and categorised them into eight (8) – client related, 
contractor related, consultants related, material related labour and equipment related, contract 
related, contract relationship related and external forces. Similarly, Efenudu (2010) identified 
delays between project identification and start-up, delays during project implementation and 
inappropriate time phasing of project activities.  Amoatey et al. (2015) identified project 
delays in Ghanaian state housing construction projects as delay in payment to 
contractor/supplier, inflation/price fluctuation, price increases in materials, inadequate funds 
from sponsors/clients, variation orders and poor financial/capital market.  
From the Ghanaian government construction projects failure perspective, we also 
propose that: these factors could further be traced to national culture, partisanship politics, 
political leadership, political culture and belief systems.  
 
4. Methodology   
Data used for this study was collated from project management practitioners (PMP), 
contractors and Clients (government officials) (GO). The PMP and Contractors were selected 
from Ghana Business Directory (Ghana Business Directory, 2015) (project management 
services and contractors list) who are members of professional associations and institutions 
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such as the Ghana Institute of Engineers, Ghana Association of Managers, Association of 
Building and Civil Engineering Contractors of Ghana and Chartered Institute of Project 
Management – Ghana. The target audience was the individuals who worked for these 
companies. To ensure that the data is reliable and valid, only active companies’ members 
were targeted. This was done by going to their website to check the activities of such 
organisations and also check the profiles of the targeted individuals. We also used LinkedIn 
to track some of them whilst others were identified through their published work. The 
government officials were targeted from the Ministries, Departments and Agencies (MDAs) 
that are involved in constructions projects – Ministry of Roads and Highways; Ministry of 
Water Resource and Housing; Department of Feeder Roads; and Department of Urban Roads. 
We also targeted other government representatives on various projects at the Assemblies 
level.  
The data collection process followed three-staged sequential approach – literature 
review, an in-depth semi-structured interview and questionnaire survey respectively. An 
initial literature review was carried out to identify causes of construction projects failure. This 
was followed by an in-depth semi-structured interview. The purpose of the interview was to 
identify causes of construction projects within the Ghanaian local context – thus an 
exploratory. This step was taken based on the fact that projects are unique (Soderlund, 2004; 
Mir and Pinnington, 2014) and the factors that account for failure may  depend on the 
geographical location (Ahsan and Gunawan, 2010), and socio-cultural settings (Mukabeta et 
al., 2008), who is assessing the project (Agarwal and Rathod, 2006; Procaccino and Verner, 
2006; Ika, 2009; Carvalho, 2014) and the criteria being used for the assessing (Amir and 
Pinnington, 2014). We, therefore, assumed that the factors that may lead to construction 
projects failure within Ghanaian government construction projects may differ.  
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Sixteen (16) participants (PMP =7; Contractors = 4; GO=5) were purposely selected for 
the interview. The number was not pre-determined at the start of the research – it was arrived 
at when the data reached saturation point: the point at which the data has been thoroughly 
optimised such that no new information emerges from participants (Morse, 1995, 2000; Hill 
et al., 2005; Guest, 2006; Silverman, 2013). Further, we did not do more interviews because; 
this was just an initial exploratory data collection. We also used purposive sampling 
technique because it provides researchers with rich information about the subject under 
research (Saunders et al., 2012).  
All interviews were carried out in English – the official language of Ghana. However, 
interviewees were allowed to speak in the local language if they wished but none did. Each 
interview lasted between thirty and forty-five minutes and was held at participants’ homes, 
worksites, offices and on Skype. All the contractors and PMP allowed for audio recording but 
none of the Government Officials (Clients) did.  After the interviews, the data was 
transcribed and subject to analysis with the help of Word document and NVivo 10 software. 
The transcribed data were uploaded into the NVivo10. The data were reduced by selecting, 
focusing and condensing the information. After the line by line coding process, content and 
cross-case analysis was conducted, and sentences were coded to the themes to explain the 
themes. Axial coding was also conducted to identify the causes of Ghanaian government 
construction projects failure. The data was displayed using patterns and connections, and 
conclusions were drawn by visiting the data many times to verify and confirm the themes 
identified (Miles and Huberman, 1994). This also helped us to develop themes that were later 
used to group the findings from the questionnaire survey. 
The findings from the interviews were compared with the literature reviewed to ensure 
that there are no repetitions of the factors that were used for the questionnaire survey. To 
determine the sample size, two approaches were followed. One; an adapted Yamane’ formula 
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was used to determine the sample size (Israel, 1992) for the PMP and Contractors. After 
auditing of the company list, as stated above,  722 companies were left  and the following 
steps were followed:  
Number of Active Registered Company = 722 (N = 722). At an acceptable 95% level of 
confidence, statistical z value of 2 (z = 2), and with an error limit of 10%.  
Adapting the formula: 
𝑛 =  
𝑁
1 + 𝑁𝑒2
=  
722
1 + 722(0.01)2
=  
722
8.22
 
          𝑛 =  
722
 8,.22
 = 87 
Where, 
n = required response 
e
2 
= limit of error  
N = sample size  
 
In order to strengthen the validity, the researchers distributed 300 questionnaires through 
simple random sampling technique. The researchers, as part of the administered survey, 
received 173 responses which are above Yamane’s required response threshold.  
As a result of the sample size exceeding Yamane’s estimate, the researchers adopted 
the formula to determine the confidence level and limit of error for the actual responses 
received.    
𝑒2
𝑧2𝑝(1 − 𝑝)
𝑛1
−  
𝑧2𝑝(1 − 𝑝)
𝑁
=  
220.24(0.76)
173
−  
22 0.24(0.76)
722
  
  𝑒2 =
0.7296
173
−  
7296
722
  
  𝑒2 = 0.004217341 – 0.001015263 
  𝑒 =   √0.003202078  
 𝑒 =   0.0565  
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e = 0.0565 * 100 = 5.65 
 
 
 
 
The results showed that a 24% response rate of the total population of 722 at a 95% 
confidence level has an approximately 5.65% error limit. In social science research, a 95% 
confidence level with an error limit of 10% is acceptable (Yin, 2009). Therefore, having a 
lower error margin of 5.65% increases the validity of the data.   
For the client, it was difficult to know the exact number of workers and therefore we 
adopted a snowballing data collection approach. We, therefore, targeted all GOs working in 
these MDAs. The reason for targeting all of them is that the researchers are locals who have 
rich knowledge about the willingness of government officials (who are mainly politicians) to 
disclose information and therefore, we assumed that the response rate might be low, so 
targeting few would affect the response rate greatly. We managed to distribute 200 
questionnaires to GOs.   
In total, 500 questionnaires were distributed and 230 usable were returned and used for 
the analysis. The full background information and distribution of respondents is provided in 
section 5. Statistical analyses performed included Relative Importance Index, Spearman Rank 
Correlation Coefficients, and Kendall’s Coefficient of Concordance and the Chi-square test 
of significance. The main purpose of the choice of statistical analysis was to evaluate the 
most significant causes of Ghanaian government construction project failure with the view to 
making appropriate recommendations to relevant stakeholders.  
 
 
n1 = actual responses received  
e = error limit 
N = population surveyed  
p = actual responses as a percentage of population 
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5. Results  
5.1 Background Information  
Table 1: Background Information on Respondents 
Variables Frequency Percent 
Gender 
  Male 194 84.3 
Female 36 15.7 
   Age group 
  Below 20 3 1.3 
20-30 121 52.6 
31-40 91 39.6 
41-50 12 5.2 
Above 50 3 1.3 
Total 
  
   Region 
  Greater Accra 141 61.3 
Ashanti 21 9.1 
Brong –Ahafo 7 3 
Eastern 5 2.2 
Central 8 3.5 
Volta 16 7 
Western 10 4.3 
Upper –East 11 4.8 
Upper West 3 1.3 
Northern 8 3.5 
   Highest Level of Education 
  High school 52 22.6 
HND 63 27.4 
Bachelor 41 17.8 
Master’s degree 63 27.4 
Professional qualification 10 4.3 
PhD 1 0.4 
   
   Position at Work 
  Corporate management 9 3.9 
Senior management 58 25.2 
Junior management 88 38.3 
Supervisory 47 20.4 
Subordinate 28 12.2 
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   Category of Respondent 
  Contractor 69 30 
Project management practitioner 104 45.2 
Government official (Client) 57 24.8 
   
   Years of Experience at Current Position 
 less than 1 year 25 10.9 
1-5 years 137 59.6 
6-10 years 48 20.9 
11-15 years 13 5.7 
16-20 years 4 1.7 
21-25 years 3 1.3 
   Years of Experience in General 
  less than 1 year 10 4.3 
1-5yrs 107 46.5 
6-10yrs 79 34.3 
11-15yrs 25 10.9 
16-20yrs 7 3.0 
21-25yrs 2 0.9 
   Sector 
  Public 150 65.2 
Private 72 31.3 
Both 8 3.5 
   Industry 
  Retail/Wholesale 5 2.2 
Manufacturing 4 1.7 
Construction 138 60.0 
Service 74 32.2 
Agriculture 9 3.9 
   Total 230 100.0 
 
 
5.2 Causes of Ghanaian government Construction projects failure  
5.2.1 Ranking the causes of government projects failure 
This section assesses the rankings provided by respondents on the causes of Ghana 
Government construction projects failure. The respondents provided the rankings for each of 
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the thirty-four possible causes of Ghana Government construction project failure outline in 
the questionnaire using a five point Likert Scale, where 1= Strongly Disagree, 2= Disagree, 
3= Neutral, 4= Agree and 5= Strongly Agree.  The procedure used is aimed at establishing 
the relative importance of the various factors identified as being responsible for Ghanaian 
government construction project failure. The Relative Importance Index (RII) was calculated 
using equation 1 (as outlined in Fagbenle et al., 2004): 
 
5
1
( )
i i
i
PU
RII
N n


 ………………………………….. 1 
Where, 
RII = relative importance index 
iP = respondent’s rating of cause of construction projects failure 
iU = frequency of respondents placing identical ranking on the cause of construction projects 
failure 
N = sample size, which in this case (contractors=69, PMP=104 and govt. official (client)=57) 
n = the highest attainable score on the cause of construction projects failure, which in this 
case is 5  
i= 1,2,3,4, 5 
 
The indexes calculated were ranked for contractors, PMP and government officials (clients). 
The results of the rankings, as well as the overall rankings, are presented in table 2. 
 
Table 2: Relative Importance Index and Ranks of Causes of Ghana government construction 
project failure 
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Factors 
Contractor PMP 
Govt. Official 
(Client) Overall 
Rank RII Rank RII Rank RII Rank 
Poor planning 0.823 2 0.704 10 0.709 10 8 
Lack of monitoring 0.733 11 0.65 16 0.723 9 11 
Change in project leadership 0.554 33 0.587 32 0.596 32 33 
Lack of materials and equipment 0.681 17 0.633 23 0.667 18 17 
Project team formation 0.652 24 0.669 13 0.604 31 26 
Wrong project scope 0.669 20 0.642 20 0.653 22 20 
User involvement 0.586 30 0.606 29 0.635 25 30 
Project management 
technique/framework/models 
0.67 19 0.617 27 0.674 16 25 
Commitment to project 0.545 34 0.585 33 0.579 34 34 
Project not needed anymore 0.577 31 0.603 30 0.663 19 29 
Wrong specification 0.669 20 0.64 22 0.656 21 19 
scope change 0.681 17 0.692 11 0.668 17 13 
Procurement processes 0.562 32 0.59 31 0.628 27 31 
Feasibility studies 0.658 23 0.623 25 0.702 12 21 
Release of funds 0.635 27 0.656 15 0.628 27 27 
Project funding 0.649 25 0.66 14 0.68 15 15 
Lack of commitment by project leaders 0.757 10 0.748 5 0.74 5 7 
Communication 0.643 26 0.644 19 0.694 13 16 
Management practices 0.719 13 0.681 12 0.659 20 12 
Poor supervision 0.791 7 0.737 7 0.74 5 6 
Bureaucracy 0.817 4 0.756 3 0.747 3 4 
Partisan politics 0.823 2 0.752 4 0.751 2 3 
Political interference 0.841 1 0.788 1 0.744 4 1 
Corruption 0.814 6 0.746 6 0.737 7 5 
Sanction by regulators 0.722 12 0.612 28 0.642 24 21 
Pressure groups (media, NGOs, political 
activities etc.) 
0.693 16 0.623 25 0.649 23 23 
Change in government 0.786 8 0.717 8 0.705 11 10 
Natural disaster 0.667 22 0.648 18 0.631 26 24 
Belief system 0.602 29 0.577 34 0.593 33 32 
Refusal of consultants to certify work for 
next phase of project 
0.62 28 0.627 24 0.614 30 28 
Lack of human capacity 0.704 14 0.65 16 0.691 14 14 
Delays in payments 0.817 4 0.773 2 0.789 1 2 
Starting more projects than government 
can fund 0.774 
9 
0.713 
9 
0.73 
8 9 
Resistance from local community 0.704 14 0.642 20 0.625 29 18 
 
The contractors ranked political interference as the biggest cause of Ghana government 
construction projects failure; this is followed by partisan politics and poor planning (tied at 
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number 2), delays in payment and bureaucracy (tied at number 3) respectively. PMP also 
ranked political interference as the biggest cause of Ghana government construction project 
failure; this is followed by delays in payment, bureaucracy, partisan politics and lack of 
commitment by project leaders respectively. The government officials ranked delays in 
payment as the biggest cause of Ghana government construction project failure; this is 
followed by partisan politics, bureaucracy, political interference and poor supervision 
respectively. The top ten overall rankings for the causes in the order of importance are as 
follows: 
1. Political interferences 
2. Delays in payment 
3. Partisan politics 
4. Bureaucracy 
5. Corruption 
6. Poor supervision 
7. Lack of commitment by project leaders 
8. Poor planning 
9. Starting more projects than government can fund 
10. Change in government 
 
 Agreement Analysis 
It is important to establish that the rankings provided by the contractors, PMP and the clients 
(government officials) were not due to chance or some form of bias but represent the true 
causes of Ghana government construction project failure.  To do so, two methods were used-
Spearman rank correlation coefficient and Kendall’s coefficient of concordance. Both tests 
are a non-parametric test which means the distribution does not necessarily need to be normal 
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before they can be applied. In other words, the computation uses medians and not means, 
hence, they are not affected by outliers. 
The Spearman rank correlation coefficients (  ) calculated using equation 2 (as 
outlined in Fugar and Agyakwah‐Baah, 2010): 
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Where, 
d = the difference between the ranks given by any two categories of respondents for an 
individual cause, in this case, the categories are a contractor, PMP and government official 
n = the number of causes/factors, which in this case is 34 causes/factors 
i= 1, 2, 3, 4,…n 
 
The results of the computation showed a Spearman rank correlation coefficient of 0.791, 
0.766 and 0.750 for contractors and PMP, contractors and government official and PMP and 
government official respectively. All three coefficients are strong and positive which shows a 
high agreement between the rankings of the three categories. The pair with the highest 
agreement was contractors and PMP.  
It is important to establish using a single coefficient the level of agreement between the 
three categories. This is where Kendall’s Coefficient of Concordance (W) becomes useful. 
Kendall’s W is directly related to the Spearman rank correlation coefficient (Legendre, 2005). 
Kendall’s W is calculated from the mean (  ) of the pairwise Spearman correlations ( s ) 
using equation 3 (As outlined in Siegel and Castellan 1988, p. 262; Zar 1999, p. 448): 
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 Where, 
m = the number of categories of respondents, which in this case is 3 
  = the mean of the pairwise spearman correlations, which in this case is 0.769 
 
The computed Kendall’s W is 0.846 which shows that there exists a high degree of agreement 
across the categories (contractor, PMP, government official) on the causes of Ghanaian 
government construction project failure. 
 
Test of Significance (Causes) 
It is important to establish if the extent of agreement/disagreement across the categories is 
statistically significant. To do so the Chi-Square test is used.  First, we form a hypothesis: 
Null Hypothesis      = 0H  = There is disagreement in rankings among the three categories 
Alternate Hypothesis= 1H  = There is an agreement in rankings among the three categories.  
The Chi-Square test is also a non-parametric test used to determine if a significant 
difference exists among the category rankings. There is a relationship between the Chi-
Square value and Kendall’s W shown in equation 4 (As outlined in Frimpong et al, 2003) 
  
2 ( 1)x m n W   ……………………………………4 
Where, 
m = the number of categories of respondents, which in this case is 3 
n = the number of causes/factors, which in this case is 34 causes/factors 
W= Kendall’s coefficient which in this case is 0.846 
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The result of the computation is 2x   83.7 and using the critical table for n=34 and  0.05 
(That is 95% confidence interval), the Chi-square critical ratio=𝜒𝛼
2(𝑛−1)
= 𝜒0.05
33 =47.4 
 
Decision Rule 
Since the computed Chi-Square value ( 2x   83.7) is higher than the Chi-Square critical ratio 
(𝜒0.05
2(33)
=47.4), we reject the null hypothesis ( 0H ) and conclude that there is a high degree of 
agreement among the three categories on the causes of Ghanaian government construction 
project failure.  
 
5.2.2 Ranking of Groupings of the Causes of Ghanaian Government construction 
Projects Failure 
In agreement with previous studies (Al-Khalil and Al-Ghafly, 1999; Frimpong et al., 2003; 
Sambasivan and Soon, 2007; Al‐Kharashi and Skimore, 2009; Fugar and Agyakwah‐Baah, 
2010), the 34 factors identified as possible causes of Ghanaian government construction 
project failure were classified into four groups – namely; leadership, management and 
administration practices, resources and external forces. The index of each of the four groups 
was calculated as the average of relative importance index of the individual causes within the 
group.  The results of the rankings, as well as the overall rankings, are shown in table 3. 
 
Table 3: Relative Importance Index and Ranks of Causes of Group of Factors 
  Factors 
Contractor PMP 
Govt. Official 
(Client) 
Overall 
Rank RII Rank RII 
Ran
k RII Rank 
LEADERSHIP 0.701 2 0.679 1 0.690 1 1 
Change in project leadership 0.554   0.587   0.596     
Project not needed anymore 0.577   0.603   0.663     
Wrong specification 0.669   0.64   0.656     
scope change 0.681   0.692   0.668     
Feasibility studies 0.658   0.623   0.702     
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Lack of commitment by project leaders 0.757   0.748   0.74     
Partisan politics 0.823   0.752   0.751     
Political interference 0.841   0.788   0.744     
Change in government 0.786   0.717   0.705     
Starting more projects than government 
can fund 0.774 
  
0.713 
  
0.73 
    
User involvement 0.586   0.606   0.635     
MANAGEMENT AND 
ADMINISTRATION PRACTICES 0.705 1 0.673 2 0.682 2 2 
Poor planning 0.823   0.704   0.709     
Lack of monitoring 0.733   0.65   0.723     
Project team formation 0.652   0.669   0.604     
Wrong project scope 0.669   0.642   0.653     
Commitment to project (by 
management) 
0.545   0.585   0.579     
Refusal of consultants to certify work 
for next phase of project 
0.62   0.627   0.614     
Project management 
technic/framework/models 
0.67   0.617   0.674     
Procurement processes 0.562   0.59   0.628     
Communication 0.643   0.644   0.694     
Management practices 0.719   0.681   0.659     
Poor supervision 0.791   0.737   0.74     
Bureaucracy 0.817   0.756   0.747     
Corruption 0.814   0.746   0.737     
Delays in payments 0.817   0.773   0.789     
RESOURCES  0.678 3 0.648 3 0.679 3 3 
Project funding 0.649   0.66   0.68     
Lack of materials and equipment 0.681   0.633   0.667     
Lack of human capacity 0.704   0.65   0.691     
EXTERNAL FORCES  0.671 4 0.626 4 0.628 4 4 
Release of funds (by donors & foreign 
partners) 
0.635   0.656   0.628     
Sanction by regulators 0.722   0.612   0.642     
Pressure groups(media, NGOs ,political 
activities etc) 
0.693   0.623   0.649     
Natural disaster 0.667   0.648   0.631     
Belief system 0.602   0.577   0.593     
Resistance from local community 0.704   0.642   0.625     
 
In the grouping analyses, contractors blamed management and administrative practice as the 
most importantfactors of government construction project failure, followed by leadership, 
resources and external forces respectively. Both PMP and government officials (clients) on 
the other hand identified leadership as the most importantfactors of government construction 
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project failure, followed by management and administrative practices, resources and external 
forces respectively. Overall (across three participants) leadership was found to be the most 
important cause of Ghanaian government construction projects failure, followed by 
management and administrative practices, resources and external forces respectively. 
 
6. Discussions and Implications 
6.1 Causes of Construction Projects Failure  
6.1.1 Leadership 
The study identified leadership factors as major factors that hinder Ghanaian government 
construction projects failure. They include: change in project leadership, project not needed 
anymore, wrong specification, scope change, feasibility studies, lack of commitment by 
project leaders, partisan politics, political interference, change in government, starting more 
projects than the government can fund and user involvement. The findings indicate that the 
leadership problem emanates from both technical and political perspectives. However, the 
technical leadership factors could be traced to the political leadership. In the words of R10, 
for instance, “the main reason for construction project failure is lack of continuity: when 
another government comes into power, it decides to abandon the whole project because they 
want to achieve their own manifesto promise on projects”. R8 also added that “In Ghana, 
most of these failures, abandonment and delays are because of politics. If a new government 
comes to power, they don’t want to know anything about the former government’s projects”. 
Government officials leading government construction projects are often appointed on 
partisanship lines instead of on merits and therefore may pursue the interest of their political 
party. Further, these officials may not have the technical know-how in construction project 
management (Ghana Budget, 2012, Bawumia, 2015). In the words of one contractor, 
“everything in Ghana is now politics … and when you wake up and listen to the radio 
stations, it’s all politics. You can talk of political interference, political will, even awarding of 
contract is based on political patronage instead of merit. Everybody knows this; even a 
school boy knows this but the politicians would not accept it in public” (R7). Many 
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government projects are abandoned, come to halt or are delayed due to political reasons (R1, 
R2, R3, R4, R5, R6, R7, R8, R9, R10).  Due to the political nature and the cultural orientation 
of Ghanaians, the technical men executing the projects may not be able to implement good 
leadership practices that may not inure to the benefits and agenda of these government 
officials and their party in government. The Ghanaian culture is hierarchical in nature, 
practicing master-servant relationships (Hofstede, 2016); and therefore, political leaders are 
more powerful than technocrats. Accordingly, any attempt by technical men to stop the 
activities of the politician may result in their company losing their contract and a possible 
loose of their jobs. In Ghana, the constitution gives too much power to politicians, more 
especially the executives. One classical example is where the president has the power to 
appoint over a quarter of public sector workers including all local government heads and 
directors (Ghana Constitution, 1992).  
Even though earlier researchers have identified leadership as a major factor that leads to 
projects failure, they were discussed in relation to technocrats executing the project but this 
study adds a political lens to the discussion by identifying political leadership as a source of 
construction projects failure. For instance, Hwang and Ng (2013) stated that project 
leadership is crucial in the successful implementation of project management; nevertheless, 
this discussion was done in relation to performing organisation’s management. 
The implication is that performing organisations executing government construction 
projects need to garner the skills needed to manage political leaders of government projects in 
order to be successful.  
 
6.1.2 Management and administration practices  
The study revealed a number of management and administrative issues that cause Ghanaian 
government construction projects to fail. They include: poor planning, lack of monitoring, 
29 
 
project team formation, wrong project scope, commitment to project (by management), 
refusal of consultants to certify work for next phase of project, project management 
technic/framework/models, procurement processes, communication, management practices, 
poor supervision, bureaucracy, corruption and delays in payments.  
These findings show that projects management techniques, skills, and competence are 
poor in the country. Respondents who argued about the knowledge part said that most 
government project leaders lack the knowledge or the requisite skills to carry out such 
projects (R1, R2, R3, R4, R7, R9 & R10). This happens mainly because of politics (R2, R10) 
or by virtue of unqualified people occupying certain management positions (R6). One of the 
most experienced project management practitioners interviewed (R2) opined that, apart from 
the political issues in appointment of project leaders in Ghanaian government projects, “there 
is also lack of project management professionals in the country and that, most often, they put 
people with different a subject area in project leadership positions”. 
Similarly, stakeholders of Ghanaian government projects have raised many concerns 
about the level of project management skills and competence level within the country. For 
instance, the moderator of Ghana Institute of Public Administration (GIMPA) has questioned 
the project management knowledge in the country and has argued that project management 
knowledge is very low even among tertiary institutional lecturers (Amponsah, 2010; 
Damoah, 2015, Damoah et al., 2015; Damoah and Akwei, 2017). Perhaps, this may account 
for the reasons why management and administrative practices factors are more dominant in 
the findings. Further, these findings are supported by earlier studies that identified these 
factors (Toor and Ogunlana, 2008; Raymond and Bergeron, 2008; Al‐Kharashi and Skimore, 
2009; Weijermars, 2009; Wong et al., 2009; Ahonen and Savolianen, 2010; Wi and Jung, 
2010; Pourrastam and Ismail, 2011; Pinto, 2013).  
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The implication is that performing organisations executing government construction 
projects may need to rely on external sources of skilled labour if they are to successfully 
execute projects. This may also come with its own challenges – thus, the possibility of 
creating a design-actuality gap with the use of project management models, frameworks and 
practices as espoused by Heeks (2002, 2006).    
 
6.1.3 Resources  
Resources identified as factors that lead to Ghanaian government construction projects failure 
include project funding, lack of materials and equipment and lack of human capacity. These 
may be classified into two main forms – human resources and material resources. Respondent 
R7 opined that some local contractors who are awarded government contracts do not have the 
requisite equipment to execute such projects and have to borrow it from colleagues. This 
hinders the progress of the projects as sometimes they have to wait for a very long time to get 
access to such machines and/or equipment. They explained that sometimes they struggle to 
get the required materials such as gravel, granite and sand for carrying out projects. The 
reason cited for this is the traditional belief system. Contractors (R7 & R8) argued that, in 
some cases, they could identify land in the bush where they could obtain these materials but 
landowners, who are mostly traditional rulers, might not allow them to use such land because 
‘’the land belongs to their ancestors and is not meant to be used for anything’’. In the words 
of one contractor (R7), “sometimes you go to a community and the people there will tell you 
that … our custom says we don’t want any equipment to touch the ground. Traditional belief 
you know, we don’t want equipment to touch the ground, we don’t work on Tuesdays, we 
don’t work on Fridays, and we don’t work on Wednesday. All throughout the week, three 
days nobody should go out”. 
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Like Sambasian and Soon (2007) research findings, accessing projects funds is very 
difficult in the country. Ghana is a typical developing country that relies heavily on external 
donors and loans for its developmental projects (World Bank, 2012; Ghana Budget, 2015; 
Bawumia, 2016); and therefore, if these partners fail to provide these funds, then construction 
projects would have to suffer several setbacks such as delays, and total abandonment. Ghana 
is an import dependent country which does not have some materials and heavy-duty 
equipment that are often used in the construction sector. What it implies is that management 
may have to wait until these machines are readily available from foreign donors before 
projects commence. This may lead to delays, hence, cost escalation.  
Here, the Resources Dependency Theory (RDT) by Pfeffer and Salackcik (1978) as 
cited in Hillman et al., (2009) is evidence. RDT states that external resources to organisation 
affect the behaviour of organisations and as such the activities of an organisation are 
influenced by external environmental forces. This indicates that for Ghana to rely on external 
funding (resources) implies that the performance of its projects is dependent upon external 
sources.   
As discussed in the preceding section, project management skills, knowledge and 
competence are low in the country and sometimes have to rely on foreigners to execute 
construction projects. Similarly, a study conducted in Saudi Arabia on causes of delay in the 
construction industry showed that lack of qualified and experienced personnel account for the 
main reasons for delays (Al‐Kharashi and Skimore, 2009).  This is evidenced in many 
government projects being executed by foreign companies and expatriates (Ghana Budget, 
2012; 2015; Bawumia, 2016). 
In agreement with the previous literature (Krigsman, 2006; Perkins, 2006; Ruuska and 
Teigland, 2009; Fabian and Amir, 2011), the implication is that resources are very crucial in 
the implementation of Ghanaian government construction projects, hence, lack of it would 
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cause failure.  This result is echoed in various media and government report on the level of 
borrowing in the execution of government projects (Addo, 2015; Bawumia, 2015). Impliedly, 
it is virtually impossible for the Ghanaian government to execute projects solely on 
taxpayers’ money. Therefore, the need for governments and government agencies to develop 
skills necessary to win support from external donors and financial institutions is very crucial 
for the implementation of Ghanaian government construction projects.  
 
6.1.4 External forces  
External forces are factors outside of the project that may influence the construction project 
implementation. Though these factors came last in the rankings, attention needs to be paid to 
them in the executing of Ghanaian government construction projects and other emerging 
economies with similar characteristics. A number of factors were identified and  they include: 
the release of funds (by donors & foreign partners), sanction by regulators, pressure groups 
(media, NGOs, political activities etc), natural disaster, belief system and resistance from the 
local community.  
Closely related to the project funding is the release of the funds by foreign donors and 
financial institutions such as IMF and World Bank. Some donors fail to release projects funds 
due to projects not progressing as expected or the government not meeting certain 
conditionalities. Sanctions and pressure group could also cause construction projects to be 
abandoned.  
Traditional customs and belief system, which is a cultural orientation, was also 
perceived as being able to cause Ghanaian government construction projects failure, 
especially total abandonment in the country. In Ghanaian traditional culture, some lands are 
not supposed to be touched on certain days and in some circumstances rituals and prayers 
would have to be offered to ‘gods’ before projects can be commenced (Amponsah, 2010). R3 
stated that there have been some instances where “witches and wizards halt projects… and 
this is all over in the newspapers and radio stations”. 
33 
 
The implications are that, if the gods fail to accept the prayers and/or sacrifice, the 
projects would have to be abandoned.  Though, previous literature have identified culture as a 
factor that may lead to projects failure in developing countries (Heeks, 2002; Saad et al., 
2002; Muriithi and Crawford, 2003; Alsakini et al., 2004; Maube et al., 2008; Amid et al., 
2012), they were discussed from the viewpoint of management practices, models and 
frameworks perspective that create design-actuality gap but this study has identified different 
angle to the debate by looking at it from customs and belief system.  
Further, a natural disaster was revealed as a factor that causes Ghanaian government 
projects to fail. According to the respondents, these natural events or disasters are sometimes 
associated with the traditional belief system. (R7) said that, in some areas, these events 
happen because the local people believe there are some “gods who are angry with the 
projects being carried out and that such projects need to be stopped.”  However, this is not a 
major factor as natural disaster rarely occurs in Ghana.  Lastly, resistance from local 
community may lead to construction projects abandonment. However, this is rare, in that 
government construction projects often have direct and indirect benefits to the local 
community and rarely do local community resist them.   
 
6. Conclusions and Recommendations  
6.1 Conclusions 
Using an in-depth semi-structured interview and questionnaire survey in a sequential research 
approach, this study has identified thirty-four (34) factors of Ghanaian government 
construction projects failure. Project management practitioners, contractors, and clients 
agreed that the most important top ten (10) factors in descending order are: political 
interferences, delays in payment, partisan politics, bureaucracy, corruption, poor supervision, 
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lack of commitment by project leaders, poor planning, starting more projects than the 
government can fund and change in government.  
In line with previous research (Odeh and Battaineh, 2002; Frimpong et al., 2003; Assaf 
and Al-Hjji, 2006; Sambasivan and Soon, 2007; Sweis et al., 2008), the thirty-four factors 
were grouped into four and the rankings showed that the most important factors in 
descending order are: leadership, management and administration practices, resources and 
external forces. However, within the leadership, there are management leadership and 
political leadership. The political leadership comes from the fact that government 
construction projects are led by politicians who do not allow the performing organisations the 
full control of the execution of such projects. Nevertheless, there were other management 
practices within the performing organisations that impede the success of such projects.   
There were other management and administrative practices such as corruption and 
bureaucracy that may lead to failure of Ghanaian government construction projects failure. 
Despite the pervasiveness of corruption in developing countries (TI Reports, 1999-2016)
2
, 
and their potential impact on causing public sector projects failure, researchers have not paid 
attention to this phenomenon.  
Resources in the form of tangible and intangible are deemed important reasons why 
construction projects fail in Ghana – over-reliance on foreign donors and international 
financial institutions lead to failure if these funding agencies fail to fund to the country.  
The last group of factors is the external forces such as the release of funds (by donors & 
foreign partners), sanction by regulators, pressure groups (media, NGOs, political activities 
etc), natural disaster, belief system and resistance from the local community. Even though 
these factors were not considered by the respondents as very important, attention to them is 
very essential as they may cause failure through the total abandonment of construction 
                                                          
2
 For full details, see Transparency International Corruption perception Index. Available    at: 
http://www.transparency.org/research/cpi/overview 
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projects in some extreme circumstances. In developing countries such as Ghana, public 
administrative system, politics – particularly partisanship politics, corruption and culture play 
an influencing role in the implementation of public sector projects and its performance.   
 
6.2 Practical Recommendations 
Given that most of the factors causing government projects failure comes from political 
leadership, it is recommended that parliament should make laws that would give 
independence to technocrats executing government projects, in order to avoid and/or reduce 
political interference.  To ensure that funds are paid on time, the government needs to ensure 
that projects funds are available and released from donor agencies before the commencement 
of projects. Similarly, to reduce payment delays, the government should reduce the 
bureaucratic processes involved in the procurement of Ghanaian government construction 
projects. The use of hard copies of projects documents should be replaced with electronic 
ones; this will help reduce corruption and delays in accessing projects documents. This can 
also help easy access of projects documents by the media and the general public – this will 
help monitoring and transparency. 
 
6.3 Further Research  
Given that corruption is a major factor that was identified as a factor of government 
construction projects and the lack of research in this area, further research can empirically 
test the relationship between the various corrupt practices and government construction 
projects failure. Further, another key are found to be a cause of construction projects failure is 
within the political leadership and partisanship politics and therefore a research needed to 
specifically assess the relationship between government construction projects failure and 
partisanship politics.  
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APPENDIX  
(A) PROFILE OF INTERVIEWEES  
 
         Table 4  In-depth Semi-structured Interview Profile      
Respondents Age Education Years of 
Experience 
in Current 
position 
Work 
Experience 
In Project 
Management
/Implementa
tion  
Overall Work 
Experience 
Industry  Sector  
 
PROJECT MANAGEMENT PRACTITIONERS 
P1(Project 
Manager) 
61 Masters 7 15 37 General  Private & 
Public 
P2 (Project and 
Programmes 
Consultant) 
57 PhD/ 
Professional 
12 15 32 General  Public & 
Private  
P3 (Architect) 37 BA/ 
Professional 
4 10 10 Construction Public  
P4 (Structural 
Engineer) 
40 BA/ 
Professional 
4 14 14 Construction Public  
P5 (Administrator) 45 BSc 15 15 21 Construction  Public & 
Private  
P6 (Civil Engineer) 57 BSc/Professio
nal  
1 20 20 Construction Public and 
Private  
P7 (Quantity 
Surveyor) 
52 Masters  6 27 27 Construction Public  
 
CONTRACTORS 
P8 (Director) 39 Professional 15 15 15 Construction Private & 
Public 
P9 (CEO & 
Administrator) 
55 Masters/ 
Professional 
1 32 32 Construction Private & 
Public 
P10(Administrative 
Director) 
45 BA 7 15 19 Construction Private & 
Public 
P11 (Real Estate 
Developer) 
62 A-Level  35 35 40 Construction  Private & 
Public  
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GOVERNMENT OFFICIALS 
P12 (Project 
Coordinator) 
50 BA 2 11 27 Construction Public  
P13 (Consultant) 45 BA/PgD/Profe
ssional  
10 17 20 Construction Public  
P14 (Consultant) 60 BA/Profession
al  
5 15 40 Construction Public  
P15 (Physical 
Works director) 
45 Diploma  7 12 25 Construction Public & 
private 
P16 (Project 
Coordinator) 
42 Diploma 19 10 19 Construction  Public & 
Private  
  
(B) GHANAIAN CULTURAL DIMENSION  
Table 5 Hofsede 6-D Model 
Cultural dimensions Scores (%) Ghanaian cultural attributes  
Power Distance 80 Acceptance of hierarchical order in society and organisations  
Individualism 15 Collectivist society  
Masculinity 40  Relatively feminine society  
Uncertainty Avoidance     65 Prefer to avoid uncertainty  
Long Term Orientation 4 Great respect for traditions, a relatively small propensity to 
save for the future, and a focus on achieving quick results 
Indulgence 72 Willingness to realise their impulses 
Desire to enjoy life and having fun 
Places a higher degree of importance on leisure time, act as 
they please and spend money as they wish 
Source: The Hofstede Centre (2016) 
